Accounting Professional and Ethical Standard Board
Technical Work Program - 2019

APES No. |Description E;'::isol:;e Feb-19 | Status | Jun-19 | Status Aug-19 Status | Nov-19 | Status
- APESB Due Process and Working Procedures Revised v
- Issues Register Revised v
APES 110 |Code of Ethics for Professional Accountants (including
Independence Standards)
APES 205 |Conformity with Accounting Standards 60 days ED v Revised
APES 210 |Conformity with Auditing and Assurance Standards 45 days ED v Revised v
APES 215 |Forensic Accounting Services 45 days ED v Revised v
APES 220 |Taxation Services 45 days ED v Revised v
APES 225 |Valuation Services 45 days ED v Revised v
APES 230 Financial Planning Services 60 days Update v Update v Update v ED
APES 305 |Terms of Engagement 45 days ED v Revised v
APES 310 |Client Monies 60 days ED v Revised v
APES 315 |Compilation of Financial Information 60 days ED v Revised
APES 320 |Quality Control for Firms 60 days ED v Revised v
APES 325 |Risk Management for Firms 60 days ED v Revised v
APES 330 |Insolvency Services 60 days Revised v
APES 345 |Reporting on Prospective Financial Information 45 days ED v Revised v
APES 350 |Due Diligence Committees 45 days ED v Revised v
APES GN 20 |Scope and Extent of Work for Valuation Services 45 days ED v Revised v Revised v
APES GN 21 |Valuation Services for Financial Reporting 45 days ED v Revised v Revised v
APES GN 30 |Outsourced Services 60 days ED v Revised
APES GN 31 |Due Diligence Sign-offs in Low Doc scenarios 45 days ED v Revised v Revised v
APES GN 40 Ethical anﬂicts .in the Workplace - Considerations for 60 days ED v Revised v
Members in Business
APES GN 41 |Management Representations 60 days ED v Revised v
Other Activities and Submissions
International developments Update v Update v Update v Update
Submission to IAASB on Exposure Drafts on ISQM 1 and ISQM 2 Update v Sub v
Submission to IESBA on Exposure Draft to revise Part 4B of the Code Sub v

LEGEND

Description of Activity

Description of Status

PP Project Proposal v Completed

ED Exposure Draf.t Presentation to the Board v Discussed, Board supportive and project nearing completion

Update Update on project presented to the Board

STD / Revised |lIssue of Standard / Revised Standard D Delayed due to external developments or Board awaiting clarification from
GN / Revised |Issue of Guidance Note / Revised Guidance Note external parties

FINAL Document finalised

COMPILED Compiled version of a standard incorporating amendments

Review Report on regular review

Sub

Submission to relevant bodies




